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Entity — Socorro Consolidated Schools
BEN - 143303

FRN — 1899074483

Appeal # - 152507

Due to circumstances beyond our conirol, the work outlined in this FRN would not be completed by
the contract deadline. Therefore | filed a form 500 for a Confract Extension Date Change. On May
22, | received the RFCDL informing me that the contract extension had been approved.

| was informed by my state erate office that | also needed to file a form for a Service Delivery
Extension. | filed the form 500 on 6/28/19. On 7/24/19, | received an RFCDL. Since it was already
past the original service delivery date, | opened the file and interpreted it as a successful extension.
After all, the contract was extended unfil 6/30/2020, and the only change that was requested was
the delivery date. The scope and cost did not change.

| received noftice on 9/28/19 from my state erate office that my funding was in jeopardy.
Perplexed, | referenced the RFCDLs | had received, and that's when | discovered the service
delivery extension had been denied. The rationale was that the scope of work had changed, but |
did not submit any change to scope of work. We just needed more time to complete the project.

While | am past the 60 days to appeal the decision, | respectfully request that the service delivery
extension be reconsidered. The project has not been completed and is still underway. The scope
of work and all costs remain the same as the original filing.

Thank you for your consideration.

Jeffrey Tull

SCSD Technology Director



